


PETRUCCO ITALIA SRL
BOX JACKING SYSTEMS I - PETRUCCO

info@petruccosrl.i s 5
e petroccocom IE_ box jacking systems

www.petrucco.com
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BUIDING SITE BLUFFDALE CITY - UTAH

FILENAME NUMBER |FILE DESCRIPTION |Emission |LAST REVISION
DRAWINGS

PUSA_2021_18 BLUFFDALE_100%_2C_DESIGN_rev.03 01 PDF BOX 1 - PHASE 0 - CASTING POSITION 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.02 02 PDF BOX 1 - PHASE 1 - VERONA SYSTEM INSTALLATION 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 03 PDF BOX 1 - PHASE 2.1 - PRELIMINARY JACKING 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 04 PDF BOX 1 - PHASE 2.2 - 15T ROW MICROPILE DEMOLITION AND 1ST SECONDARY SLAB 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 05 PDF BOX 1 - PHASE 2.3 - JACKING UNTIL 2ND ROW OF MICROPILES 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 06 PDF BOX 1 - PHASE 2.4 - 2ND ROW OF MICROPILES DEMOLITION 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 07 PDF BOX 1 - PHASE 2.5 - ADVANCEMENT UNTIL CONTROL STOP 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 08 PDF BOX 1 - PHASE 2.6 - 2ND SECONDARY SLAB CASTING 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 09 PDF BOX 1 - PHASE 3.1 - UTA TRACK REMOVAL 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 10 PDF BOX 1 - PHASE 3.2 - CONTINUOUS EXCAVATION AND JACKING 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 11 PDF BOX 1 - PHASE 3.3 - UTA TRACK RESTORED 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 12 PDF BOX 2 - PHASE 0 - CASTING POSITION 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 13 PDF BOX 2 - PHASE 1 - VERONA SYSTEM INSTALLATION (SHIMS UPDATED - COMMENT 145) 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 14 PDF BOX 2 - PHASE 2.1 - PRELIMINARY JACKING 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 15 PDF BOX 2 - PHASE 2.2 - 15T ROW MICROPILE DEMOLITION AND 1ST SECONDARY SLAB 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 16 PDF BOX 2 - PHASE 2.3 - JACKING UNTIL 2ND ROW OF MICROPILES 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 17 PDF BOX 2 - PHASE 2.4 - 2ND ROW OF MICROPILES DEMOLITION 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 18 PDF BOX 2 - PHASE 2.5 - ADVANCEMENT UNTIL CONTROL STOP 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 19 PDF BOX 2 - PHASE 2.6 - 2ND SECONDARY SLAB CASTING 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 20 PDF BOX 2 - PHASE 3.1 - UTA TRACK REMOVAL 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 21 PDF BOX 2 - PHASE 3.2 - CONTINUOUS EXCAVATION AND JACKING 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_2C_DESIGN_rev.03 22 PDF BOX 2 - PHASE 3.3 - UTA TRACK RESTORED 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_BRIDGE DETAILS_rev.02 23 PDF VERONA SYSTEM DETAILS - BOX 1 LAYOUT 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_BRIDGE DETAILS_rev.02 24 PDF VERONA SYSTEM DETAILS - BOX 2 LAYOUT 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_BRIDGE DETAILS_rev.01 25 PDF VERONA SYSTEM DETAILS - MODULE 1 20/09/2024 28/05/2025
PUSA_2021_18_BLUFFDALE_100%_BRIDGE DETAILS_rev.01 26 PDF VERONA SYSTEM DETAILS - MODULE 2 20/09/2024 28/05/2025
PUSA_2021_18_BLUFFDALE_100%_BRIDGE DETAILS_rev.02 27 PDF VERONA SYSTEM DETAILS - CROSS SECTION 20/09/2024 28/05/2025
PUSA_2021_18_BLUFFDALE_100%_BRIDGE DETAILS_rev.02 28 PDF VERONA SYSTEM DETAILS - RESTRAINING BEAM 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_BRIDGE DETAILS_rev.02 29 PDF VERONA SYSTEM DETAILS - RESTRAINING BEAM 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_PEDESTRIAN WALKWAY DETAILS_rev.03 30 PDF VERONA SYSTEM SAFETY GANGWAY (UPDATED FOR TRAIN ENVELOPE COMMENT 145) 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_JACKING SYSTEM FUNCTIONAL SCHEME_rev.01 31 PDF JACKING SYSTEM FUNCTIONAL SCHEME 20/09/2024 28/05/2025
PUSA_2021_18_BLUFFDALE_100%_JACKING SPACERS HANDLING SEQUENCE_rev.01 32 PDF JACKING SPACERS HANDLING SEQUENCE 20/09/2024 28/05/2025
PUSA_2021_18_BLUFFDALE_100%_BRIDGE INSTALLATION PHASES_rev.03 33 PDF VERONA SYSTEM INSTALLATION - PHASE 0-1 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_BRIDGE INSTALLATION PHASES_rev.03 34 PDF VERONA SYSTEM INSTALLATION - PHASE 2-3 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_BRIDGE INSTALLATION PHASES_rev.03 35 PDF VERONA SYSTEM INSTALLATION - PHASE 4 20/09/2024 11/07/2025
PUSA_2021_18_BLUFFDALE_100%_VERONA SYSTEM FOUNDATION_rev.02 36 PDF VERONA SYSTEM FOUNDATION LAYOUT 20/09/2024 28/05/2025
PUSA_2021_18_BLUFFDALE_100%_ROLLER WITH HDPE PAD_rev.00 DOC. PDF ROLLER WITH HDPE DETAIL 28/05/2025 28/05/2025
PUSA_2021_18_BLUFFDALE_100%_METHOD STATEMENT _rev.00 DOC. PDF PROJECT SEQUENCE & EXCAVATION METHODS & CONTINGENCY MEASURES 20/09/2024 28/05/2025
PETRUCCO SIMILAR PROJECT EXAMPLES DOC. PDF PETRUCCO SIMILAR PROJECT EXAMPLES 20/09/2024 28/05/2025
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